Rpt-ID: RCPESPRJ Georgia Date: 08/14/2015
User: vepps Department of Transportation Page 1 of 9

Estimate Summary By Project
Contract ID: B14676-13-000-0 Estimate Number: 0015 Pay Period: 07/01/2015

to 07/31/2015

Contract Location: Time Allowed: 1056 Days
SPRING ST @THE CSX RR, @MLK JR DR, AND CENTENNIAI Elapsed Calender Days: 598 Days
Percent Time: 56.63
District: 7 Area: 01
Contractor:
C. W. MATTHEWS CONTRACTING CO., INC. Date Let: 10/18/2013
P. O. DRAWER 970 Date Awarded: 11/01/2013
Date Contract Executed: 12/05/2013
Date Notice to Proceed: 12/11/2013
MARIETTA GA 30061-0970 Date Work Began: 05/06/2014
Phone: (770)422-7520 Date Time Stopped: 00/00/0000
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 10/31/2016
Surety Co: FEDERAL INSURANCE COMPANY
Current Contract Amount $20,674,808.20 Counties:
Original Contract Amount $20,662,943.37 Fulton
Funds Available $5,207,582.51
Percent Complete 70.54%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
752086- $5,440,060.85 $5,440,060.85 $20,338.00 99.63% $622,218.49
752560- $15,234,747.35 $15,222,882.52 $5,187,244.51 65.95% $1,778,950.35

Chief Engineer
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Estimate Number: 0015

Pay Period:
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07/01/2015
to 07/31/2015

Project Number:

Federal State Project Number:

752086-

SPRING STREET - BRIDGE REHAB

BHNLB-9073-00(016)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date

Prev to Date

$3,764,102.38 $3,266,327.59
$941,025.61 $816,581.91
$4,705,127.99 $4,082,909.50
$714,594.86 $714,594.86
$5,419,722.85 $4,797,504.36
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00
$5,419,722.85 $4,797,504.36

Total Payable:

This Estimate

$497,774.79
$124,443.70
$622,218.49
$0.00
$622,218.49
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$622,218.49
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Pay Period: 07/01/2015

to 07/31/2015

Project Number:

Federal State Project Number:

752560-

SPRING STREET - BRIDGE REHAB

BRNLB-9073-00(018)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date

Prev to Date

$7,902,598.28 $6,479,438.00
$1,975,649.53 $1,619,859.46
$9,878,247.81 $8,099,297.46
$169,255.03 $169,255.03
$10,047,502.84 $8,268,552.49
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00
$10,047,502.84 $8,268,552.49

Total Payable:

This Estimate

$1,423,160.28
$355,790.07
$1,778,950.35
$0.00
$1,778,950.35
$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$1,778,950.35
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Pay Period: 07/01/2015
to 07/31/2015

Project Number 752086-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0050 FORCE ACCOUNT - ENGINEERING AND CONSTRUCTION
0001 001-1000 FORCE ACCOUNT NO. * .000 71,230.820
1.000 3,969.000
75,199.820 $3,969.00 $75,199.82
FORCE ACCOUNT NO 1 - ENGINEERING
QUANTITY WILL BE DOLLAR AMOUNT OF INVOICE
Category Amount: $3,969.00 $75,199.82
Category Number: 0040 TEMPORARY EROSION
0185 163-0300 CONSTRUCTION EXIT EA 2.000 2.500
1570.810 .000
2.500 $.00 $3,927.03
0199 165-0071 MAINTENANCE OF SEDIMENT BARRIER - BALEL LF 629.000 .000
5.000 35.000
35.000 $175.00 $175.00
Category Amount: $175.00 $4,102.03
Category Number: (0030 TRAFFIC SIGNS AND MARKING
0339 632-0003 CHANGEABLE MESSAGE SIGN, PORTABLE, TYF EA 1.000 2.000
6800.000 .000
2.000 $.00 $13,600.00
Category Amount: $0.00 $13,600.00
Category Number: (0010 ROADWAY
0399 668-4311 STORM SEWER MANHOLE, TP 1, ADDL DEPTH, ' LF 2.000 2.420
260.000 .000
2.420 $.00 $629.20
Category Amount: $0.00 $629.20
Category Number: (0020 BRIDGE
0434 500-1006 SUPERSTR CONCRETE, CLAA, BRNO - LS 1.000 470
1629496.450 .290
.760 $472,553.97  $1,238,417.30



Rpt-ID: RCPESPRJ Georgia Date: 08/14/2015
User: vepps Department of Transportation Page 5 of 9
Estimate Summary By Project
Contract ID: B14676-13-000-0 Estimate Number: 0015 Pay Period: 07/01/2015
to 07/31/2015
Project Number 752086-
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0020 BRIDGE
0439 500-2110 CONCRETE PARAPET, SPCL DESIGN LF 615.000 124.000
212.330 491.000
615.000 $104,254.03 $130,582.95
0444 500-3600 CLASS AAA CONCRETE CcY 670.000 675.572
500.210 .000
675.572 $.00 $337,927.87
0454 507-9031 PSC BEAMS, AASHTO, BULB TEE, 63 IN, BR NO - LF 1,873.000 1,873.030
195.880 .000
1,873.030 $.00 $366,889.12
1
0464 511-1000 BAR REINF STEEL LB 110,292.000 167,423.132
0.710 .000
167,423.132 $.00 $118,870.42
0489 524-0010 DRILLED CAISSON - LF 126.000 138.730
1592.720 .000
138.730 $.00 $220,958.05
84 IN
Category Amount: $576,808.00 $2,413,645.71
Category Number: (0010 ROADWAY
0514 210-0100 GRADING COMPLETE - LS 1.000 .786
506896.160 .080
.866 $40,551.69 $438,972.07
BHNLB-9073-00(016)
0559 158-1000 TRAINING HOURS HR 1,000.000 .000
0.800 893.500
893.500 $714.80 $714.80
0569 610-0200 REM CH LK FENCE, ALL SIZES & TYPES LF 247.000 270.000
5.540 .000
270.000 $.00 $1,495.80
Category Amount: $41,266.49 $441,182.67

Project Total Amount:

$622,218.49

$4,705,127.99
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Estimate Summary By Project

Contract ID: B14676-13-000-0 Estimate Number: 0015

Date: 08/14/2015
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Pay Period: 07/01/2015
to 07/31/2015

Project Number 752560-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0040 TEMPORARY EROSION
0065 167-1500 WATER QUALITY INSPECTIONS MO 34.000 11.000
100.000 1.000
12.000 $100.00 $1,200.00
Category Amount: $100.00 $1,200.00
Category Number: (0010 ROADWAY
0090 310-1101 GR AGGR BASE CRS, INCL MATL TN 1,525.000 .000
30.900 131.580
131.580 $4,065.82 $4,065.82
0150 439-0022 PLAIN PC CONC PVMT, CL 3 CONC, 10 INCH THk SY 1,102.000 .000
69.240 384.444
384.444 $26,618.90 $26,618.90
0155 433-1000 REINF CONC APPROACH SLAB SY 356.000 .000
210.730 133.333
133.333 $28,097.26 $28,097.26
Category Amount: $58,781.98 $58,781.98
Category Number: (0050 LIGHTING
0565 681-6900 LUMINAIRE - EA 12.000 .000
1592.000 1.000
1.000 $1,592.00 $1,592.00
175W METAL SUSPENDED
0570 681-6620 LUMINAIRE, TP A, 150 W, HP SODIUM EA 36.000 .000
450.000 12.000
12.000 $5,400.00 $5,400.00
0585 682-1504 CABLE, TP RHH/RHW, AWG NO 10 LF 12,754.000 .000
0.970 150.000
150.000 $145.50 $145.50
0590 682-1506 CABLE, TP RHH/RHW, AWG NO 6 LF 12,262.000 .000
1.830 400.000
400.000 $732.00 $732.00



Rpt-ID: RCPESPRJ Georgia Date: 08/14/2015
User: vepps Department of Transportation Page 7 of 9
Estimate Summary By Project
Contract ID: B14676-13-000-0 Estimate Number: 0015 Pay Period: 07/01/2015
to 07/31/2015
Project Number 752560-
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0050 LIGHTING
0600 682-6108 CONDUIT, RIGID, 3/4 IN LF 2,304.000 .000
12.160 60.000
60.000 $729.60 $729.60
0610 682-6115 CONDUIT, RIGID, 1 1/2 IN LF 2,478.000 .000
17.000 100.000
100.000 $1,700.00 $1,700.00
Category Amount: $10,299.10 $10,299.10
Category Number: (0020 BRIDGE
0705 500-2110 CONCRETE PARAPET, SPCL DESIGN LF 250.000 .000
212.330 219.390
219.390 $46,583.08 $46,583.08
0720 501-3000 STR STEEL, BR NO - LS 1.000 .000
1587016.219 .950
.950 $1,507,665.41 $1,507,665.41
1
0750 544-1000 DECK DRAIN SYSTEM, BR NO - LS 1.000 .200
139086.450 .100
.300 $13,908.65 $41,725.94
1
0820 500-1006 SUPERSTR CONCRETE, CLAA, BRNO - LS 1.000 225
63419.400 775
1.000 $49,150.04 $63,419.40
3
0830 500-3002 CLASS AA CONCRETE cYy 18.000 18.228
468.200 .000
18.228 $.00 $8,534.35
0835 507-9003 PSC BEAMS, AASHTO TYPE Ill, BR NO - LF 122.000 122.042
120.150 .000
122.042 $.00 $14,663.35



Rpt-ID: RCPESPRJ Georgia

User: vepps Department of Transportation
Estimate Summary By Project
Contract ID: B14676-13-000-0 Estimate Number: 0015

Date: 08/14/2015

Page 8 of 9

Pay Period:

07/01/2015

to 07/31/2015

Project Number 752560-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0020 BRIDGE
0840 511-1000 BAR REINF STEEL LB 4,361.000 4,371.300
0.710 .000
4,371.300 $.00 $3,103.62
0845 511-3000 SUPERSTR REINF STEEL, BR NO - LS 1.000 225
4445.500 775
1.000 $3,445.26 $4,445.50
3
0860 544-1000 DECK DRAIN SYSTEM, BR NO - LS 1.000 .000
7335.000 .500
.500 $3,667.50 $3,667.50
3
Category Amount: $1,624,419.94 $1,693,808.15
Category Number: (0010 ROADWAY
0875 215-4000 REMOVAL OF SOLID WASTE CcYy 89.000 653.435
248.040 .000
653.435 $.00 $162,078.02
Category Amount: $0.00 $162,078.02
Category Number: 0020 BRIDGE
1090 154-1000 CONSTRUCTION VIBRATION MONITORING LS 1.000 420
238778.000 .035
.455 $8,357.23 $108,643.99
1100 518-1000 RAISE EXISTING BRIDGE, STA - LS 1.000 .800
381584.500 .200
1.000 $76,316.90 $381,584.50
17+71
Category Amount: $84,674.13 $490,228.49
Category Number: (0010 ROADWAY
1180 999-3130 TESTING OF WATER SAMPLES EA 23.000 28.000
500.000 .000
28.000 $.00 $14,000.00
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Contract ID: B14676-13-000-0 Estimate Number: 0015

Date: 08/14/2015
Page 9 of 9

Pay Period: 07/01/2015
to 07/31/2015

Project Number 752560-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
1185 999-3140 REMOVE / DISPOSE WATER GL 1,748.000 113,408.820
8.000 .000
113,408.820 $.00 $907,270.56
1190 158-1000 TRAINING HOURS HR 2,000.000 .000
0.800 844.000
844.000 $675.20 $675.20
Category Amount: $675.20 $921,945.76
Project Total Amount: $1,778,950.35 $9,878,247.81



